

PROJECTED 154 GRANT EXPENSES

MSA projected costs	189,000
RJS bid	1,032,000
Projected Corps cost	30,000
Metal roof change order	<u>8,000</u>
TOTAL	1,259,000
TOTAL 154 GRANT	1,330,000
Contingency \$\$	71,000

For further details contact Doug Stanley